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ESTIMATE RUN 07/27/2005

ESTIMATE SUMMARY 16:44:46

CONTID: C14266         ESTIMATE NO: 0012 PROG 2002

PCN: 14266-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 52 - I-25 to US 287 PERCENT TIME:

PROJECT NO: SHE 052A-020                  

SH 52 - I-25 to US 287

NAME OF ROAD: 52

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 07/27/2005 DATE TIME STARTED 05/31/2004

10100 DALLAS STREET DATE LET 04/29/2004 DATE WORK BEGAN

 DATE AWARDED 05/11/2004 DATE TIME STOPPED 06/23/2005

 DATE CONTRACT EXECUTED 05/25/2004 DATE ACCEPTED 06/23/2005

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 05/31/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,945,110.29 PARTICIPATING $ $ 122,714.02

AWARD PROJECT AMT: 2,495,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,088.62

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.26

TIME ALLOW:

ORIG TIME ALLOW:

135 WORK DAYS

WORK DAYS105

86.73%

390,841.65

122,714.02

122,714.02

121,625.40

$

$

$

$

2,554,268.64

0.00

2,554,268.64

0.00

2,554,268.64

-5,936.53

0.00

2,548,332.11

0.00

AMOUNT DUE 2,548,332.11 121,625.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 121,625.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD, REGION 4

134.0
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PCN: 14266-BID    ESTIMATE RUN 07/27/2005

PROJECT: SHE 052A-020                  ESTIMATE NO: 0012 16:44:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF HEADWALL 3.000 3.000

EACH 0.000 0.00

430.00000 3.000 1,290.00

202-00015  
 

0010 REMOVAL OF PIPE 98.000 98.000

LF  0.000 0.00

23.00000 98.000 2,254.00

202-00035  
 

0015 REMOVAL OF END SECTION 10.000 10.000

EACH 0.000 0.00

171.00000 10.000 1,710.00

202-00037  
 

0018 REMOVAL OF ASPHALT MAT CMO 4 0.000 0.000

SY  0.000 0.00

75.00000 0.000 0.00

202-00220  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 43,381.000 43,381.000

SY  0.000 0.00

1.20000 43,381.000 52,057.20

202-00240  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 435.000 435.000

SY  0.000 0.00

8.00000 435.000 3,480.00

202-00246  
 

0028 REM PAVEMENT MARKING CO 7 MCR 1 LINE 3 3,993.000 3,993.000

SF  0.000 0.00

2.18000 3,993.000 8,704.74

202-00250  
 

0030 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 156.000 156.000

SY  0.000 0.00

29.00000 156.000 4,524.00

202-00450  
 

0035 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 68.000 68.000

SY  0.000 0.00

72.00000 68.000 4,896.00

202-00454  
 

0040 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 0.000 0.000

SY  0.000 0.00

126.00000 0.000 0.00

202-00456  
 

0045 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000 0.000

SY  0.000 0.00

380.00000 0.000 0.00

202-00462  
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PCN: 14266-BID    ESTIMATE RUN 07/27/2005

PROJECT: SHE 052A-020                  ESTIMATE NO: 0012 16:44:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 4.000 4.000

EACH 0.000 0.00

1,180.00000 4.000 4,720.00

202-00500  
 

0055 REMOVAL OF RAILROAD TRACK 79.000 79.000

LF  0.000 0.00

21.00000 79.000 1,659.00

202-00610  
 

0060 *REMOVAL OF GROUND SIGN 6.000 6.000

EACH 0.000 0.00

26.00000 6.000 156.00

202-00810  
 

0065 *REMOVAL OF FLASHING BEACON 1.000 1.000

EACH 0.000 0.00

210.00000 1.000 210.00

202-00825  
 

0070 *REMOVAL OF TRAFFIC SIGNAL POLE 4.000 4.000

EACH 0.000 0.00

510.00000 4.000 2,040.00

202-00840  
 

0075 *REMOVAL OF MAST ARM 4.000 4.000

EACH 0.000 0.00

510.00000 4.000 2,040.00

202-00842  
 

0080 *REMOVAL OF FENCE 926.000 926.000

LF  0.000 0.00

1.70000 926.000 1,574.20

202-01000  
 

0085 *REMOVAL OF GUARDRAIL TYPE 3 725.000 725.000

LF  0.000 0.00

2.60000 725.000 1,885.00

202-01130  
 

0090 PLUG CULVERT 2.000 2.000

EACH 0.000 0.00

700.00000 2.000 1,400.00

202-04001  
 

0095 *CLEAN CULVERT 5.000 5.000

EACH 0.000 0.00

460.00000 5.000 2,300.00

202-04002  
 

0100 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 7,162.000 7,162.000

CY  0.000 0.00

8.00000 7,162.000 57,296.00

203-00060  
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PCN: 14266-BID    ESTIMATE RUN 07/27/2005

PROJECT: SHE 052A-020                  ESTIMATE NO: 0012 16:44:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0101 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO 4 1,391.000 1,391.000

CY  0.000 0.00

16.00000 1,391.000 22,256.00

203-00060  
 

0105 PROOF ROLLING 25.000 25.000

HOUR 0.000 0.00

120.00000 25.000 3,000.00

203-01100  
 

0110 BLADING 400.000 122.500

HOUR 0.000 0.00

140.00000 122.500 17,150.00

203-01500  
 

0112 *POTHOLING CO 10 MCR 1 LINE 6 16.000 16.000

HOUR 0.000 0.00

150.00000 16.000 2,400.00

203-01597  
 

0115 STRUCTURE EXCAVATION 301.000 301.000

CY  0.000 0.00

15.00000 301.000 4,515.00

206-00000  
 

0120 STRUCTURE BACKFILL (CLASS 1) 315.000 315.000

CY  0.000 0.00

22.00000 315.000 6,930.00

206-00100  
 

0125 SHORING (AREA 1) 0.000 0.000

L S 0.000 0.00

2,580.00000 0.000 0.00

206-01781  
 

0130 TOPSOIL 3,300.000 3,293.000

CY  0.000 0.00

5.40000 3,293.000 17,782.20

207-00205  
 

0131 TOPSOIL 450.000 450.000

CY  0.000 0.00

14.00000 450.000 6,300.00

207-00205  
 

0135 *EROSION BALES (WEED FREE) 200.000 133.000

EACH 31.000 496.00

16.00000 164.000 2,624.00

208-00011  
 

0140 *SILT FENCE 2,139.000 2,139.000

LF  0.000 0.00

2.00000 2,139.000 4,278.00

208-00020  
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PCN: 14266-BID    ESTIMATE RUN 07/27/2005

PROJECT: SHE 052A-020                  ESTIMATE NO: 0012 16:44:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

460.00000 0.000 0.00

208-00045  
 

0150 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

208-00070  
 

0155 EROSION CONTROL SUPERVISOR 1.000 0.800

L S 0.000 0.00

3,400.00000 0.800 2,720.00

208-00200  
 

0160 *RESET MAILBOX STRUCTURE (TYPE 1) 12.000 0.000

EACH 11.000 1,463.00

133.00000 11.000 1,463.00

210-00011  
 

0165 *RESET MAILBOX STRUCTURE (TYPE 2) 5.000 0.000

EACH 3.000 504.00

168.00000 3.000 504.00

210-00012  
 

0170 *RESET GROUND SIGN 18.000 18.000

EACH 0.000 0.00

128.00000 18.000 2,304.00

210-00810  
 

0172 *MODIFY FENCE MCR 1 LINE 9 236.000 236.000

LF  0.000 0.00

1.80000 236.000 424.80

210-01001  
 

0175 *RESET GUARDRAIL TYPE 3 226.000 226.000

LF  0.000 0.00

10.30000 226.000 2,327.80

210-01130  
 

0180 ADJUST MANHOLE 5.000 5.000

EACH 0.000 0.00

380.00000 5.000 1,900.00

210-04010  
 

0185 ADJUST VALVE BOX 3.000 3.000

EACH 0.000 0.00

170.00000 3.000 510.00

210-04050  
 

0190 *ADJUST GUARDRAIL 188.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

210-04200  
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PCN: 14266-BID    ESTIMATE RUN 07/27/2005

PROJECT: SHE 052A-020                  ESTIMATE NO: 0012 16:44:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *SEEDING (NATIVE) 6.000 5.400

ACRE 0.000 0.00

275.00000 5.400 1,485.00

212-00006  
 

0200 *MULCHING (WEED FREE HAY) 6.000 5.400

ACRE 0.000 0.00

295.00000 5.400 1,593.00

213-00002  
 

0205 *MULCH TACKIFIER 1,200.000 1,080.000

LB  0.000 0.00

1.85000 1,080.000 1,998.00

213-00061  
 

0210 AGGREGATE BASE COURSE (CLASS 6) 1,710.000 1,710.000

CY  0.000 0.00

16.50000 1,710.000 28,215.00

304-06007  
 

0211 ADDED ITEM (DOLLAR)/ CO 5 ABC (CL 6) PRICE REDUCTION -743.160 -743.160

DOL 0.000 0.00

1.00000 -743.160 -743.16

900-00006  
 

0212 AGGREGATE BASE COURSE (CLASS 6) CMO 4 180.000 180.000

CY  0.000 0.00

65.00000 180.000 11,700.00

304-06007  
 

0215 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 4,416.000 2,074.000

CY  1,365.000 22,522.50

16.50000 3,439.000 56,743.50

304-06008  
 

0217 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) CMO 4 66.000 0.000

CY  66.000 3,696.00

56.00000 66.000 3,696.00

304-06008  
 

0220 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 250.000 102.660

TON 0.000 0.00

78.00000 102.660 8,007.48

403-00720  
 

0225 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 17,007.000 17,006.760

TON 0.000 0.00

30.00000 17,006.760 510,202.80

403-33721  
 

0227 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCK PRICE REDUCTION -80.000 -682.000

DOL 0.000 0.00

1.00000 -682.000 -682.00

900-00006  
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PCN: 14266-BID    ESTIMATE RUN 07/27/2005

PROJECT: SHE 052A-020                  ESTIMATE NO: 0012 16:44:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0229 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 
CMO 4

196.730 196.730

TON 0.000 0.00

67.00000 196.730 13,180.91

403-33751  
 

0230 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 27,500.000 24,946.900

TON 0.000 0.00

33.90000 24,946.900 845,699.91

403-33751  
 

0235 GEOTEXTILE (EROSION CONTROL) (CLASS A) 142.000 142.000

SY  0.000 0.00

7.80000 142.000 1,107.60

420-00100  
 

0240 GEOTEXTILE (SEPARATOR) (CLASS B) 0.000 0.000

SY  0.000 0.00

1.50000 0.000 0.00

420-00131  
 

0245 *DRILLED CAISSON (36 INCH) 76.000 76.000

LF  0.000 0.00

178.00000 76.000 13,528.00

503-00036  
 

0250 RIPRAP (12 INCH) 104.000 104.000

CY  0.000 0.00

65.00000 104.000 6,760.00

506-00212  
 

0255 *WATERPROOFING (MEMBRANE) 412.000 412.000

SY  0.000 0.00

8.50000 412.000 3,502.00

515-00120  
 

0260 *BRIDGE EXPANSION DEVICE (0-2 INCH) 60.000 60.000

LF  0.000 0.00

110.00000 60.000 6,600.00

518-01002  
 

0265 CONCRETE CLASS B 7.400 7.400

CY  0.000 0.00

900.00000 7.400 6,660.00

601-01000  
 

0270 *CONCRETE CLASS D (BOX CULVERT) 292.000 292.000

CY  0.000 0.00

280.00000 292.000 81,760.00

601-03030  
 

0275 CONCRETE CLASS D (BRIDGE) (SPECIAL) 8.400 8.400

CY  0.000 0.00

580.00000 8.400 4,872.00

601-03041  
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PCN: 14266-BID    ESTIMATE RUN 07/27/2005

PROJECT: SHE 052A-020                  ESTIMATE NO: 0012 16:44:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *REINFORCING STEEL 62,636.000 62,636.000

LB  0.000 0.00

0.55000 62,636.000 34,449.80

602-00000  
 

0285 18 INCH REINFORCED CONCRETE PIPE 24.000 24.000

LF  0.000 0.00

67.00000 24.000 1,608.00

603-01180  
 

0290 30 INCH REINFORCED CONCRETE PIPE 88.000 88.000

LF  0.000 0.00

67.00000 88.000 5,896.00

603-01300  
 

0295 18 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

360.00000 2.000 720.00

603-05018  
 

0300 30 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

520.00000 2.000 1,040.00

603-05030  
 

0305 18 INCH CORRUGATED STEEL PIPE 160.000 160.000

LF  0.000 0.00

41.00000 160.000 6,560.00

603-10180  
 

0310 24 INCH CORRUGATED STEEL PIPE 69.000 69.000

LF  0.000 0.00

44.00000 69.000 3,036.00

603-10240  
 

0315 42 INCH CORRUGATED STEEL PIPE 22.000 22.000

LF  0.000 0.00

100.00000 22.000 2,200.00

603-10420  
 

0320 18 INCH STEEL END SECTION 14.000 14.000

EACH 0.000 0.00

127.00000 14.000 1,778.00

603-30018  
 

0325 24 INCH STEEL END SECTION 10.000 10.000

EACH 0.000 0.00

160.00000 10.000 1,600.00

603-30024  
 

0330 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,158.000 1,158.000

LF  0.000 0.00

16.50000 1,158.000 19,107.00

606-00301  
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PCN: 14266-BID    ESTIMATE RUN 07/27/2005

PROJECT: SHE 052A-020                  ESTIMATE NO: 0012 16:44:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *TRANSITION TYPE 3L 4.000 4.000

EACH 0.000 0.00

725.00000 4.000 2,900.00

606-01395  
 

0340 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000 4.000

EACH 0.000 0.00

1,200.00000 4.000 4,800.00

606-02001  
 

0345 *END ANCHORAGE (NONFLARED) 2.000 2.000

EACH 0.000 0.00

1,650.00000 2.000 3,300.00

606-02003  
 

0350 *CORNER AND LINE BRACE POST (SPECIAL) 7.000 7.000

EACH 0.000 0.00

175.00000 7.000 1,225.00

607-00020  
 

0355 *FENCE BARBED WIRE WITH METAL POSTS 337.000 337.000

LF  0.000 0.00

2.50000 337.000 842.50

607-01000  
 

0360 *DELINEATOR (TYPE I) 170.000 151.000

EACH 11.000 168.30

15.30000 162.000 2,478.60

612-00001  
 

0365 *DELINEATOR (TYPE II) 240.000 205.000

EACH 24.000 391.20

16.30000 229.000 3,732.70

612-00002  
 

0370 *DELINEATOR (TYPE III) 40.000 36.000

EACH 0.000 0.00

17.30000 36.000 622.80

612-00003  
 

0375 *2 INCH ELECTRICAL CONDUIT (JACKED) 322.000 322.000

LF  0.000 0.00

8.20000 322.000 2,640.40

613-00201  
 

0380 *3 INCH ELECTRICAL CONDUIT (JACKED) 644.000 644.000

LF  0.000 0.00

8.70000 644.000 5,602.80

613-00301  
 

0385 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,185.000 1,185.000

LF  0.000 0.00

6.20000 1,185.000 7,347.00

613-01200  
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PCN: 14266-BID    ESTIMATE RUN 07/27/2005

PROJECT: SHE 052A-020                  ESTIMATE NO: 0012 16:44:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 152.000 152.000

LF  0.000 0.00

7.10000 152.000 1,079.20

613-01300  
 

0395 *WIRING 1.000 1.000

L S 0.000 0.00

4,900.00000 1.000 4,900.00

613-10000  
 

0400 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 4.000

EACH 0.000 0.00

340.00000 4.000 1,360.00

613-70250  
 

0405 *SIGN PANEL (CLASS I) 60.000 45.000

SF  15.000 210.00

14.00000 60.000 840.00

614-00011  
 

0410 *SIGN PANEL (CLASS II) 154.000 64.000

SF  90.000 1,440.00

16.00000 154.000 2,464.00

614-00012  
 

0415 *SIGN PANEL (CLASS III) 83.500 59.500

SF  24.000 408.00

17.00000 83.500 1,419.50

614-00013  
 

0420 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

186.000 88.000

LF  98.000 2,548.00

26.00000 186.000 4,836.00

614-01582  
 

0430 *PEDESTRIAN SIGNAL FACE (16) 8.000 8.000

EACH 0.000 0.00

433.00000 8.000 3,464.00

614-70117  
 

0435 *TRAFFIC SIGNAL FACE (12-12-12) 8.000 8.000

EACH 0.000 0.00

645.00000 8.000 5,160.00

614-70336  
 

0440 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 8.000 8.000

EACH 0.000 0.00

1,000.00000 8.000 8,000.00

614-70560  
 

0445 *PEDESTRIAN PUSH BUTTON 8.000 8.000

EACH 0.000 0.00

97.00000 8.000 776.00

614-72860  
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PCN: 14266-BID    ESTIMATE RUN 07/27/2005

PROJECT: SHE 052A-020                  ESTIMATE NO: 0012 16:44:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 *FIRE PREEMPTION UNIT AND TIMER 1.000 1.000

EACH 0.000 0.00

6,170.00000 1.000 6,170.00

614-72866  
 

0455 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000

EACH 0.000 0.00

4,810.00000 4.000 19,240.00

614-72886  
 

0460 *FLASHING BEACON 1.000 1.000

EACH 0.000 0.00

1,530.00000 1.000 1,530.00

614-80000  
 

0465 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

13,740.00000 1.000 13,740.00

614-81135  
 

0467 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 
MCR 1 LINE 10

1.000 1.000

EACH 0.000 0.00

15,941.71000 1.000 15,941.71

614-81140  
 

0470 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 0.000 0.000

EACH 0.000 0.00

15,555.00000 0.000 0.00

614-81145  
 

0472 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 
CO 11 MCR 1 LINE 15

1.000 1.000

EACH 0.000 0.00

16,023.05000 1.000 16,023.05

614-81150  
 

0475 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

15,950.00000 1.000 15,950.00

614-81155  
 

0480 *TELEMETRY (FIELD) 1.000 1.000

EACH 0.000 0.00

3,160.00000 1.000 3,160.00

614-86105  
 

0490 *CONTROLLER (TYPE 170E-HC11) 1.000 1.000

EACH 0.000 0.00

16,000.00000 1.000 16,000.00

614-86246  
 

0495 *CONTROLLER (TYPE 170E-HC11 W/W70SM FIRMWARE) 1.000 1.000

EACH 0.000 0.00

3,300.00000 1.000 3,300.00

614-86247  
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PCN: 14266-BID    ESTIMATE RUN 07/27/2005

PROJECT: SHE 052A-020                  ESTIMATE NO: 0012 16:44:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *CONSTRUCTION SURVEYING 1.000 0.980

L S 0.020 520.00

26,000.00000 1.000 26,000.00

625-00000  
 

0502 CONSTRUCTION SURVEYING (HOURLY) CMO 4 9.000 9.000

HOUR 0.000 0.00

110.00000 9.000 990.00

625-00001  
 

0505 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

54,503.30000 1.000 54,503.30

626-00000  
 

0506 MOBILIZATION (WITHOUT AUTOPAY) CMO 4 1.000 1.000

L S 0.000 0.00

4,200.00000 1.000 4,200.00

626-00100  
 

0507 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.000 0.00

3,100.00000 0.250 775.00

626-01000  
 

0510 *EPOXY PAVEMENT MARKING 476.000 0.000

GAL 476.000 21,896.00

46.00000 476.000 21,896.00

627-00005  
 

0520 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

918.000 0.000

SF  918.000 10,098.00

11.00000 918.000 10,098.00

627-30405  
 

0525 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

212.000 0.000

SF  212.000 1,653.60

7.80000 212.000 1,653.60

627-30410  
 

0530 *SURVEY MONUMENT (TYPE 3A) 4.000 0.000

EACH 4.000 2,040.00

510.00000 4.000 2,040.00

629-01031  
 

0532 *MONUMENT BOX CO 11 MCR 1 LINE 7 4.000 0.000

EACH 4.000 957.40

239.35000 4.000 957.40

629-01050  
 

0533 *ADJUST MONUMENT BOX CO 12 MCR 1 LINE 8 2.000 0.000

EACH 2.000 470.00

235.00000 2.000 470.00

629-01210  
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PCN: 14266-BID    ESTIMATE RUN 07/27/2005

PROJECT: SHE 052A-020                  ESTIMATE NO: 0012 16:44:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 *FLAGGING 4,140.750 4,140.750

HOUR 0.000 0.00

19.00000 4,140.750 78,674.25

630-00000  
 

0540 *TRAFFIC CONTROL INSPECTION 157.000 157.000

DAY 0.000 0.00

117.00000 157.000 18,369.00

630-00007  
 

0545 *TRAFFIC CONTROL MANAGEMENT 185.000 173.000

DAY 0.000 0.00

370.00000 173.000 64,010.00

630-00012  
 

0547 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 1,600.00

8,000.00000 2.000 16,000.00

630-80355  
 

0549 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) CO 8 MCR 1 
LINE 4

26.000 23.400

EACH 2.600 104.00

40.00000 26.000 1,040.00

630-80341  
 

0550 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 117.000 105.300

EACH 11.700 1,193.40

102.00000 117.000 11,934.00

630-80342  
 

0555 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 13.000 11.700

EACH 1.300 198.90

153.00000 13.000 1,989.00

630-80343  
 

0557 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 80.000 28.800

SF  3.200 51.20

16.00000 32.000 512.00

630-80344  
 

0558 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) CO 9 MCR 1 LINE 5

2.000 1.800

EACH 0.200 110.00

550.00000 2.000 1,100.00

630-80358  
 

0560 *DRUM CHANNELIZING DEVICE 355.000 319.500

EACH 35.500 1,171.50

33.00000 355.000 11,715.00

630-80360  
 

0565 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 14.000 12.600

EACH 1.400 120.40

86.00000 14.000 1,204.00

630-80363  
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PCN: 14266-BID    ESTIMATE RUN 07/27/2005

PROJECT: SHE 052A-020                  ESTIMATE NO: 0012 16:44:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0570 CONCRETE BARRIER (TEMPORARY) 0.000 0.000

LF  0.000 0.00

19.00000 0.000 0.00

630-80370  
 

0575 *TRAFFIC CONE 204.000 183.600

EACH 20.400 326.40

16.00000 204.000 3,264.00

630-80380  
 

0580 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

3,850.00000 0.000 0.00

630-85010  
 

0582 *TRAFFIC SIGNAL (TEMPORARY) CO 2 MCR 1 LINE 1 1.000 1.000

EACH 0.000 0.00

25,724.69000 1.000 25,724.69

630-86810  
 

0583 *F/A TEMPORARY SIGNALIZATION CO 3 MCR 1 LINE 2 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70330  
 

0585 F/A MINOR CONTRACT REVISIONS 125,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0590 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0595 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0600 F/A QUALITY INCENTIVE PAYMENT 129,000.000 0.000

F A 46,356.220 46,356.22

1.00000 46,356.220 46,356.22

700-70025  
 

0605 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0610 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
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NO.
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CURRENT
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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PERIOD
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0612 *F/A MODIFY TRAFFIC SIGNALS 25,000.000 18,307.130

F A 0.000 0.00

1.00000 18,307.130 18,307.13

700-70131  
 

0615 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $122,714.02 2,542,093.63CURRENT AMT 2,930,935.29 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0620 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

5,630.00000 1.000 5,630.00

620-00002  
 

0625 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,160.00000 1.000 6,160.00

620-00012  
 

0630 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

535.00000 1.000 535.00

620-00020  
 

0635 F/A PHONE SERVICE LONG DISTANCE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

0636 ADDED ITEM (DOLLAR)/ CO 6 WORKING TIME VIOLATION -150.000 -150.000

DOL 0.000 0.00

1.00000 -150.000 -150.00

900-00006  
 

CAT 0400 $0.00 12,175.00CURRENT AMT 14,175.00 $$

PROJECT TOTAL 122,714.02 $ 2,554,268.63CURRENT AMT 2,945,110.29 $$


